
NORTH	
  WALSHAM	
  &	
  DILHAM	
  CANAL	
  TRUST	
  

In	
  co-­‐operation	
  with	
  the	
  East	
  Anglian	
  Waterways	
  Association	
  Ltd	
  

Subject:	
   Work	
  party	
  on	
  Old	
  Wherry	
  Pub	
  quay	
  heading.	
  

Date:	
   	
   Sunday	
  29nd	
  June	
  2014	
  

From:	
  	
   	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  C.	
  J.	
  B.	
  Black,	
  NW&DCT	
  and	
  EAWA	
  

THE	
  PLAN:	
  	
  	
  	
  	
  To	
  continue	
  the	
  installation	
  work	
  on	
  the	
  new	
  quay	
  heading	
  beside	
  the	
  garden	
  
of	
   the	
  Old	
  Wherry	
  Pub.	
  This	
   involves	
   installing	
  7	
   tie	
   rod	
   timbers	
  beneath	
  soil	
   level	
  on	
   the	
  
edge	
  of	
  the	
  garden	
  and	
  the	
  tie	
  rods	
  plus	
  installation	
  of	
  a	
  2’	
  wide	
  timber	
  walkway	
  at	
  the	
  quay	
  
edge.	
  

WORK	
  ACHIEVEMENT:	
   	
   	
   	
   The	
  weather	
   dire	
   first	
   thing	
  with	
   very	
   heavy	
   rain	
  which	
   cleared	
  
around	
   10am	
   to	
   reveal	
   a	
   warm,	
   fine,	
   day.	
   Nine	
   volunteers	
   arrived	
   and	
   following	
   a	
   short	
  
discussion	
  regarding	
  the	
  scope	
  of	
  the	
  work	
  we	
  started	
  work	
  by	
  unloading	
  the	
  timbers.	
  

Most	
  urgent	
  was	
  the	
  task	
  of	
  digging	
  the	
  holes	
  for	
  the	
  tie	
  rod	
  timbers.	
  Laurie	
  had	
  a	
  power	
  
hole-­‐borer	
  which	
  helped	
  but	
  it	
  came	
  down	
  to	
  the	
  trusty	
  spade	
  to	
  dig	
  deep	
  enough.	
  The	
  soil	
  
was	
  very	
  hard	
  with	
  chalk	
  and	
  stones.	
  It	
  took	
  the	
  best	
  part	
  of	
  the	
  day	
  to	
  complete	
  the	
  holes	
  
and	
  installation	
  of	
  the	
  tie	
  rods.	
  

Whilst	
   this	
   was	
   taking	
   place	
   Jerry	
   volunteered	
   his	
   large	
   digger	
   to	
   push	
   in	
   the	
   supporting	
  
vertical	
  timbers	
  for	
  the	
  walkway	
  edge	
  rails.	
  This	
  was	
  a	
  great	
  help	
  and	
  allowed	
  us	
  to	
   install	
  
several	
  of	
  the	
  2’	
  boards	
  on	
  top.	
  With	
  these	
  nailed	
  down	
  the	
  whole	
  structure	
  became	
  very	
  
stable.	
  

We	
  cleared	
  up	
  the	
  site	
  leaving	
  it	
  tidy	
  and	
  now	
  all	
  that	
  remains	
  is	
  to	
  complete	
  the	
  boarding	
  
on	
  top,	
  backfill	
  the	
  quay	
  heading	
  with	
  wood	
  chips	
  and	
  replenish	
  the	
  topsoil	
  adjacent	
  to	
  the	
  
walkway.	
  	
  

It	
  was	
  a	
  very	
  productive	
  day.	
  

	
  	
  

The	
  work	
  party	
  was	
  ceased	
  at	
  approx	
  16.00	
  	
  	
  

Chris	
  Black,	
  Work	
  Party	
  Leader	
  
	
  

	
  

	
  

	
  


