
NORTH	WALSHAM	&	DILHAM	CANAL	TRUST	

In	co-operation	with	the	East	Anglian	Waterways	Association	Ltd	

Subject:	 	 Two	day	work-party	at	Ebridge	spillway		
Date:	 	 	 Wednesday	20thand	Thursday	21st	September	
From:	 	 	 Dennis	Williams,	NW&DCT.		

THE	PLAN:	
-	To	continue	the	bricklaying	of	the	spillway	face	and	building	the	south	end	retaining	wall.	
	
WORK	ACHIEVEMENT:			
The	weather	was	dry	and	sunny	at	 times	and	the	4	volunteers,	Nigel,	Frank,	 Jonathan	and	Dennis	
have	yet	again	continued	working	on	the	Ebridge	spillway	again	without	my	presence.		
	
This	report	is	based	on	a	report	summary	sent	to	me	by	Dennis	Williams	who	stood	in	as	work	party	
leader.	
	
WEDNESDAY:	 	 The	 weather	 was	 dry	 with	 sunny	 intervals.	 Bricklaying	 continued	 on	 the	 triangle.	
Jonathan	arranged	with	Cliffy	to	have	some	more	sand	and	cement	delivered.	
Work	ceased	at	15.00.	
	
THURSDAY:	 	 	 The	 weather	 was	 dry	 and	 sunny.	 Cliffy	 delivered	 the	 sand	 and	 cement	 and	 work	
continued	on	the	triangle	and	bricklaying	started	on	the	south	end	retaining	wall.	
Work	ceased	at	15.30.		
	
	
	
Thanks	 to	 Jeremy,	 Dennis,	 Jonathan,	 Nigel	 and	 Frank	 for	 the	 continuing	 effort	 to	 complete	 the	
spillway	face	and	retaining	wall,	it	is	much	appreciated.	
	
Chris	Black,	Work	party	leader.	


