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Date 26 August 2018

Objective
Repair canal banks on the pound above Ebridge lock where low and in danger of overtopping during the
winter period.

The Plan
Raise bank height over trial section where it has sunk the most using sand bags and silt infill as a trial to
evaluate this method of repairing the bank.

Work Achievement

As before sand bags were filled from the heap of granular material opposite the mill building and taken to
the lowest point of the east bank up from the spillway at Ebridge using the Sue B. The bank is now fully
bagged and ready for the silt to be placed to complete the raising of the bank at this point.

After a fine start the weather was rather wet. There were seven volunteers.

G P Work party leader



